
 

_________________________________________________________________________ 
Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 
notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in the 
agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 
invited to make their requests and preferences known to Kathryn Lee at (916) 445-9694 or e-mail to Kathryn.lee@dof.ca.gov , five days 
prior to the meeting. 

 
 
 

 
 
 
 

Staff Analysis 

STATE PUBLIC WORKS BOARD 

Friday, November 16, 2018 at 2:00 p.m. in  
Room 113, State Capitol, Sacramento, California 

 
 

 
 

I.  Roll Call  
 
 

II.  Bond Items                                                                      Page  2 
 
 

III.  Minutes            Page  6 
          
                                            

IV.  Consent Items Page 7 
 

 

V.  Other Business Page 15 

VI.  Reportables Page 16 
 
 
  

http://www.spwb.ca.gov/
mailto:Kathryn.lee@dof.ca.gov


-2- 
SPWB, November 16, 2018 Staff Analysis 

 

BOND ITEM 

BOND ITEM—1 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)  
BADGER FOREST FIRE STATION: REPLACE FACILITY  
TULARE COUNTY   
 
Authority:  Chapter 47, Statutes of 2006, Item 3540-301-0660 (6) as reappropriated 

   by the Budget Acts 2008, 2009, 2011, 2013 and 2016 
Chapter 25, Statutes of 2014, Item 3540-301-0660 (16) as reappropriated by the 

Budget Act of 2016 
Chapter 14, Statutes of 2017, Item 3540-301-0660 (1) 

   
 
Consider adoption of a resolution to:  
 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds.  

 
2) Authorize the sale of lease revenue bonds.  

 
3) Approve the form of and authorize the execution and delivery of a Project 

Delivery Agreement between the Department of General Services and the Board, 
with the consent of the Department of Forestry and Fire Protection.  

 
4) Approve and take actions and execute documents as may be needed to carry out 

the purposes of this resolution.  
 
Total Bond Appropriation                $9,551,000 
 
   

BOND ITEM 

STAFF ANALYSIS ITEM—1 
Department of Forestry and Fire Protection 
Badger Forest Fire Station: Replace Facility 

Tulare County 
Action Requested 
If approved, the requested action would adopt a resolution authorizing actions to be taken 
to provide for interim financing, authorize the sale of lease revenue bonds, and other 
related actions.  
 
Scope Description 
This project is within scope.  The project constructs a new, single-engine forest fire station 
based on the Department of Forestry and Fire Protection’s (CalFire) February 2003 Facility 
Program Policy Guidelines on the existing, fee-owned, 7-acre site. The new facility construction 
includes an approximately 3,200 square feet (sf) 8-bed barracks/mess hall building; 2,000 sf two-
bay apparatus building, and a pump house/generator building.  Site work includes paving, sewer, 
water, curbs, sidewalks, gas electrical, telephone, irrigation, grading, compaction, landscaping and 
all associated utilities and appurtenances. After the station is built, the existing apparatus and 
barracks building and associated site improvements will be demolished. 
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Funding and Cost Verification 
This project is within cost.  A total of $9,551,000 lease revenue bonds has been appropriated for 
this project. Other fund sources (Build America Bonds and excess proceeds) were identified to 
cover the cost of preliminary plans and working drawings in the amount of $1,176,000. Therefore, 
interim financing is only requested for the balance of the need to complete construction. 
 
$ 9,551,000 
 
$ 9,533,900 
 

Total authorized project costs  
 
Total estimated project costs 

$ 1,159,000 Costs previously allocated:  $580,000 preliminary plans, $579,000 working 
drawings 
 

$  8,374,900 
 
 

Costs to be allocated:  $8,374,900 construction ($6,778,000 contract, $338,900 
contingency, $575,800 A&E, $644,200 other project costs, $38,000 agency 
retained) 

 
$ 17,100 

 
Potential project savings 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 9, 2013 and the 30-day 
statute of limitations expired on July 9, 2013. 
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed on July 8, 2008, and no significant 
issues that would adversely affect the beneficial use and quiet enjoyment of this project were 
identified; this will be updated before bonds are issued for this project.  
 
Project Schedule 
Approve preliminary plans  May 2014 
Approve working drawings  June 2018 
Start construction   December 2018 
Complete construction  March 2020 
 
 
Staff Recommendation:  Adopt resolution. 
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BOND ITEM 

BOND ITEM—2 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)  
SOUTH OPERATIONS AREA HEADQUARTERS: RELOCATE FACILITY  
RIVERSIDE COUNTY   
 
Authority:  Chapter 106, Statutes of 2001, Item 3540-301-0001 (23) 

Chapter 379, Statutes of 2002, Item 3540-301-0660 (13) as partially reverted 
by the Budget Act of 2005 

Chapter 47, Statutes of 2006, Item 3540-301-0660 (3) as reappropriated 
   by the Budget Acts 2009, 2012 and 2016 
Chapter 171, Statutes of 2007, Item 3540-301-0660 (7.7) as reappropriated 
   by the Budget Acts 2009, 2012 and 2016 
Chapter 268, Statutes of 2008, Item 3540-301-0660 (8) as reappropriated 
   by the Budget Acts 2009, 2011, 2013 and 2016 
Chapter 25, Statutes of 2014, Item 3540-301-0660 (13) as reappropriated by the 

Budget Act of 2016 
Chapter 23, Statutes of 2016, Section 28.00 

   
 
Consider adoption of a supplemental resolution to:  
 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds 
consistent with increased project authority of $48,274,000.  

 
2) Authorize the sale of lease revenue bonds.  

 
 
Total Bond Appropriation                                                                                         $48,274,000 
 
   

BOND ITEM 

STAFF ANALYSIS ITEM—2 
Department of Forestry and Fire Protection 

South Operations Area Headquarters: Relocate Facility 
Riverside County 

Action Requested 
If approved, the requested action would adopt a supplemental resolution authorizing 
actions to be taken to provide for interim financing, authorize the sale of lease revenue 
bonds, and other related actions.  
 
Prior resolutions in 2006, 2007 and 2008 gave authority for $44,217,000 in lease revenue financing 
to fund acquisition, working drawings, and construction.  This supplemental resolution will provide 
an additional $4,057,000 in lease revenue authority to fund increased project costs.   
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Scope Description 
This project is within scope.  The approved project scope consists of an approximately 11,600 
square foot (sf) office/command center, 27,800 sf administration building, with an additional 3,500 
sf United States Forest Service (USFS) wing addition space, 3,500 sf construction and engineering 
office, 1,600 sf electrical shop, 2,600 sf mechanical shop, 3,000 sf auto shop, 3,200 sf warehouse, 
7,100 sf training center, 600 sf groundskeeper/hazardous materials building, 600 sf generator 
building, an emergency generator, and a communications tower. Site work includes utilities, 
paving, curbs, gutters, landscaping, fencing, photovoltaic panels, and a fueling facility. 
 
This project will replace the existing South Operations Area Headquarters facility, which currently 
supports a number of cooperating state and federal emergency response agencies, including 
Department of Forestry and Fire Protection (CalFire), the USFS, and the Bureau of Land 
Management.  
 
Funding and Cost Verification 
This project is within cost.  Total authority provided for lease revenue financing through the initial 
and supplemental resolution is $48,289,900 ($15,900 was repaid from CalFire Support funds). 
Additional appropriations provide $3,952,300 in funding authority ($803,000 General Fund, 
$1,104,300 State Highway Account, and $2,045,000 Federal Trust Fund). A total of $52,242,000 
has been authorized for this project.  
 
$ 52,242,200 
 
$ 52,242,000 
 

Total authorized project costs 
 
Total estimated project costs 

$ 47,798,200 Costs previously allocated:  $1,320,400 acquisition, $803,000 preliminary 
plans, $3,719,700 working drawings, and $41,955,100 construction 
($30,234,924 contract, $2,194,496 contingency, $3,075,700 A&E, $3,359,980 
other project costs, $3,090,000 agency retained) 
 

$  4,444,000 Costs to be allocated:  $4,444,000 construction ($3,445,270 contract, $173,956 
contingency, $262,455 A&E, $249,074 other project costs, $313,245 agency 
retained) 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 7, 2002, and the 30-day 
statute of limitations expired on June 7, 2002 without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions for this project was completed on February 12, 2016 and no significant 
issues that would adversely affect the beneficial use and quiet enjoyment of this project were 
identified.  
 
Project Schedule 
Approve preliminary plans  November 2002 
Approve working drawings  September 2016 
Start construction   November 2016 
Complete construction January 2019 
 
 
Staff Recommendation:  Adopt supplemental resolution. 
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MINUTES 

 

Consider approving the minutes from the September 24, 2018 and October 12, 2018 
meetings. 

 
Staff have reviewed the minutes from the September 24, 2018 and October 12, 2018 meetings and 
recommend approval of those meeting minutes.   
 
Staff Recommendation: Approve minutes from the September 24, 2018 and  

October 12, 2018 meeting. 

 
  



-7- 
SPWB, November 16, 2018 Staff Analysis 

 

CONSENT ITEM 

CONSENT ITEM—1 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
HEALTH CARE FACILITY IMPROVEMENT PROGRAM  
 
Authority: Sections 15819.40 (b) and (c) and 15819.401-15819.404 of the Government Code 

 
Consider:  

a) Recognizing scope changes for six Health Care Facility Improvement Program 
(Program) projects 
 

b) Approving allocation of $24,970,000 authority to 13 Program projects 
 

c) Recognizing revised project costs for 13 Program projects 
 

 

CONSENT ITEM 

STAFF ANALYSIS ITEM—1 
Department of Corrections and Rehabilitation 
Health Care Facility Improvement Program  

Statewide 
Action Requested 
If approved, the requested action would recognize scope changes for six Health Care 
Facility Improvement Program (Program) projects, approve allocation of $24,970,000 
authority to 13 Program projects, and recognize revised project costs for 13 Program projects 
as shown in Table 1.  
 
Scope Description 
These projects are not within scope. The Department of Corrections and Rehabilitation (CDCR) 
has statewide projects to design and construct medical, dental, and mental health treatment or 
housing space at existing prison facilities.  Nine projects provide a range of mental health services, 
such as Enhanced Outpatient Program treatment and office space, Intermediate Care Facilities, 
psychiatric services, and mental health crisis beds. These nine mental health projects have been 
completed.  

The Program projects are part of CDCR’s strategy to address statewide prison health care system 
deficiencies.  The Board established 25 Program projects to support health care operations by 
improving the infrastructure necessary to provide a variety of health care services, including 
primary care, specialty care, laboratory, medication distribution, pharmacy, health records storage, 
and  related health care administration. 
 
CDCR is requesting to change the scopes of six projects by removing components that can be 
deferred and pursued as separate projects (see Table 1).  These actions are needed to complete 
the revised projects within existing resources.  Design for five of these six projects are complete, 
so future funding requests for those five projects will be for construction funding only.  
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Table 1. Scope Changes and Revised Costs 

HCFIP Projects 
Scope 

Change 
Cost 

Adjustment 
Revised 

Project Cost 

California Correctional Center, Susanville  Yes $1,939,000 $27,206,000 

California Institution for Men, Chino Yes -$558,000 $54,223,000 

California State Prison, Sacramento  Yes -$20,000 $49,186,000 

Correctional Training Facility, Soledad Yes $1,505,000 $32,243,000 

Folsom State Prison, Folsom  Yes -$428,000 $57,194,000 

Sierra Conservation Center, Jamestown Yes -$1,622,000 $22,317,000 

California Medical Facility, Vacaville No $5,094,000 $41,855,000 

California State Prison, Corcoran No $1,906,000 $26,564,000 

Kern Valley State Prison, Delano No $3,677,000 $21,492,000 

Valley State Prison, Chowchilla  No $1,544,000 $13,892,000 

California State Prison, Vacaville No $3,066,000 $41,269,000 

Pleasant Valley State Prison, Coalinga No $7,597,000 $36,248,000 

Salinas Valley State Prison, Soledad No $1,270,000 $21,186,000 

Total $24,970,000 $444,875,000 

 
 
Funding and Project Cost Verification 
These projects are not within cost. Section 15819.403 (a) of the Government Code appropriated 
$1,046,579,000 which was reduced by Section 15820.104 (a) by $146,160,000. The net 
appropriation of $900,419,000 was allocated from lease revenue bond financing authority to CDCR 
to design and construct medical, dental, and mental health treatment or housing space at existing 
prison facilities. The Board allocated $193.1 million from this appropriation for the nine projects 
addressing mental health services.  
 
The remaining $707,283,000 within the appropriation has been allocated for the 25 Program 
projects. To date, this appropriation has been augmented by $167,105,000 for Program projects 
(17.7 percent).  The amount authorized in Section 15819.40 (b) of the Government Code was 
adjusted by Chapter 44, Statutes of 2018, and appropriated an additional $43 million to fund 
existing Program projects.  At this time, CDCR is requesting to allocate $24,970,000 of these funds 
to 13 Program projects, leaving a remaining balance of $18,030,000.  These allocations are shown 
in Table 1. 
 
Costs have escalated for a number of reasons, as previously outlined in the Staff Analysis for the 
April 12, 2018 Board meeting when the Program was last augmented.  
 
CDCR continues to implement initiatives to address the reasons for cost increases within the 
Program.  CDCR has increased consultant Program Manager resources to conduct intensive 
scheduling charrettes. The purpose of the charrettes are to identify delay risks in critical path sub-
projects and develop approaches to mitigate the possibility of delays.  Similarly, increased 
resources are also being used to supplement the construction management firms and evaluate 
change orders so they are timely, justified, and quantified.  CDCR management also 
communicates regularly with contracted architectural and engineering firms and construction 
management firms regarding performance issues and has requested the reassignment of 
consultant staff as needed. 
 
CDCR utilizes project partnering sessions that includes the general contractor, construction 
management firm, architectural and engineering firm, Deputy State Fire Marshal, and the local 
institution staff to identify and mitigate project issues.  The goal of partnering sessions is to identify 
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potential project issues and reach resolution with all parties.  This effort mitigates the risk of 
general contractor claims at the completion of the project. 
   
Additionally, to identify potential unidentified site conditions within renovation areas, CDCR has 
authorized general contractors and Inmate Ward Labor to conduct limited demolition/destructive 
testing of future renovation work phases to identify existing non-fire rated conditions that will 
require upgrading for code compliance.  CDCR also conducts weekly staff-level meetings, and 
monthly executive meetings, with the Office of the State Fire Marshal in Sacramento to expedite 
the resolution of field inspection issues to mitigate schedule delays and associated extended job 
costs resulting from these delays. 
 
On October 8, 2018, the Department of Finance notified the chairs of the Joint Legislative Budget 
and the fiscal committees in each house, of its intent to approve the scope changes and 
recommend the Board recognize them no sooner than 20 days from that date. Furthermore, 
Finance indicated its intent to recommend the Board approve the allocation of additional authority 
per Government Code 15819.403 in the same timeframe.    
 
   $1,110,524,000 Total authorized project cost 

 
$1,110,524,000 Total estimated project cost 

 
   $1,067,524,000 Project costs previously allocated: $36,466,000 for preliminary plans, 

$48,511,000 for working drawings, and $982,547,000 for construction 
($665,544,000 contract, $40,440,000 contingency, $54,328,000 A&E, 
$86,369,000 other project costs, and $135,866,000 agency retained items)    

 
     $24,970,000 Project costs to be allocated: $24,970,000 for construction ($10,857,000 

contract, $628,000 contingency, $3,015,000 A&E, $7,478,000 other project 
costs, and $2,992,000 agency retained) 

  
     $18,030,000  Remaining Program authority to be allocated: $18,030,000 for construction 

($18,030,000 contingency) 
 
CEQA 
Notices of Exemption were filed with the State Clearinghouse on various dates, and the 35-day 
statute of limitations expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions Letter for these projects were completed on various dates, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of these projects were 
identified. 
 
Project Schedule 
Approve preliminary plans                Various 
Complete working drawings             Various 
Start construction                            Various 
Complete construction                      Various 
 
 
Staff Recommendation:  Recognize scope changes for six Program projects, approve 

allocation of $24,970,000 authority to 13 Program projects, and 
recognize revised project costs for 13 Program projects.  
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CONSENT ITEM 

CONSENT ITEM—2 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
YOLO COUNTY 
 
Authority:  Sections 15820.91 – 15820.917 of the Government Code  
 
 
Consider recognizing: 
 

a) A scope change  
 

b) Revised project costs 
 

 

CONSENT ITEM 

STAFF ANALYSIS ITEM—2 
Department of Corrections and Rehabilitation 

Jail Project 
Yolo County 

Action Requested 
If approved, the requested action would recognize a scope change and revised project 
costs. 
 
Scope Description 
This project is not within scope.  As approved by the Board on July 18, 2014, the project 
includes construction of a stand-alone building; expansion, renovation, and conversion of the 
existing jail; and addition of approximately 80 parking spaces for staff and visitors. 
 
The new construction consists of an approximately 9,400 square-foot building located adjacent to 
the existing facility, which includes a kitchen, laundry space, and a culinary classroom.  
 
The expansion of an existing facility adds a new housing unit with 16 double-occupancy cells for a 
total of 32 beds, as well as a dayroom, a recreation yard, and space for programs, support, and 
storage.  The expansion also includes program rooms, a lobby, a video visitation area, and office, 
administration, and interview space for both in-custody and day-reporting inmates. 
 
The renovations to the existing facility will provide a new custody administration area, interview 
room, attorney visitation room, a vehicle sally port, holding cells, a medical/mental health clinic with 
21 beds, exam rooms, offices, a dental area, a nurse’s station, a lab, medical record storage, 
inmate waiting space, and space for offices, staff services, and programs.  The project also 
includes the conversion of an existing in-person visitation area to a video visitation area. 
 
The scope change is needed to add an in-person visitation area as required by Penal Code section 
4032.  This section states “A local detention facility that offered in-person visitation as of January 1, 
2017, may not convert to video visitation only.”  The original scope included converting an existing 
in-person visitation area to video visitation.  By the time the legislation was enacted, the project 
design was almost completed and would have been expensive, problematic, and cause delays for 
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the county to revert back to the previous visitation arrangement.  Instead, this scope change 
request will now add approximately 1,300 square feet of space for the in-person visitation room.  
 
On September 24, 2018, the Department of Finance notified the chairs of the Joint Legislative 
Budget Committee and the fiscal committees in each house of its intent to approve the scope 
change and recommend that the Board recognize this revised scope no sooner than 20 days from 
that date.  
 
Funding and Project Cost Verification 
This project is not within cost.  Section 15820.913 of the Government Code (AB 900, Phase 2) 
appropriates $867,434,000 lease revenue bond financing authority to partially finance the design 
and construction of local jail facilities.  Award of this funding to individual counties is administered 
through the Board of State and Community Corrections (BSCC).  The BSCC has conditionally 
awarded $36,295,000 from this appropriation to Yolo County for this project.  All of the 
acquisition/study and any design and construction costs in addition to this amount will be paid by 
the county.  On July 14, 2014, the Board established the scope, cost, and schedule of this project, 
allocating $36,295,000 to partially finance the design and construction of this project.  On July 13, 
2015, the Board approved the preliminary plans for a total estimated project cost of $41,881,000, 
which included a potential deficit of $227,000.  On June 1, 2018, the Board recognized revised 
project costs in association with contract award, changing the total estimated project cost to 
$42,872,000.  Subsequent to this action, a revised cost estimate was prepared by the county in 
association with the addition of in-person visitation.  Based on the revised estimate associated with 
the scope change, the current total estimated project cost is $43,675,000, which is an increase of 
$803,000.  This action will recognize these revised project costs as detailed below. 
 

$ 42,872,000 Total authorized project cost 
 

$ 43,675,000 Total estimated project cost 
 

$ 36,295,000 State costs previously allocated:  $36,295,000 for construction 
($32,673,000 for contract, $2,287,000 for contingency, $332,000 for other 
project cost, and $1,003,000 for agency retained) 
 

$   6,577,000 Local costs previously allocated:  $1,462,000 for acquisition/study, 
$1,905,000 for preliminary plans, $1,200,000 for working drawings, and 
$2,010,000 for construction ($700,000 for A&E and $1,310,000 for other 
project costs) 
  

$      803,000 Local costs adjustment: an increase of $803,000 for construction ($750,000 
for contract and $53,000 for contingency) 
 

CEQA 
A Notice of Determination was filed with the Yolo County Clerk on December 22, 2008, and the    
30-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed on November 14, 2014, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of the project were 
identified. 
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Project Schedule 
Approve preliminary plans               July 2015 
Complete working drawings             January 2018 
Start construction                              June 2018 
Complete construction                      November 2020 
 
 
Staff Recommendation: Recognize a scope change and revised project costs. 
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CONSENT ITEM 

CONSENT ITEM—3 
DEPARTMENT OF GENERAL SERVICES (7760) 
10th and O STREET OFFICE BUILDING 
SACRAMENTO COUNTY 
 
Authority: Government Code Sections 9125-9125.6  
  
 
Consider recognizing scope, cost, and delivery method. 
 
 

CONSENT ITEM 

STAFF ANALYSIS ITEM—3 
Department of General Services 
10th and O Street Office Building 

Sacramento County 
Action Requested 
If approved, the requested action would recognize scope, cost, and delivery method.  
 
The scope, cost, and delivery method for the project was established pursuant to a Memorandum 
of Understanding dated November 9, 2018 between the Joint Rules Committee, the Department of 
Finance, and the Department of General Services (MOU). 
 

Scope Description 
This project is within scope. The project consists of the construction of a new state office 
building, located on O Street, between 10th and 11th Streets, in the City of Sacramento. The 
building shall be approximately 472,600 gross square feet and shall comply with the height 
limitation specified in Government Code Section 8162.7(c). The building will include 10 floors of 
office, public hearing, assembly, storage, building support, and limited food service spaces. The 
building will temporarily house approximately 1,250 legislative and executive elected officials and 
staff from the Capitol Annex until the new Annex project is completed. The building will then be 
jointly used as office space for approximately 2,200 legislative and executive employees.  
 
During the time that the Legislature is occupying the facility (both as temporary space and as 
space to be permanently occupied by the Legislature), the State Office Building will provide 
accommodations for the Legislature.  The building shall incorporate functional space for: 
Committee Hearings, caucus meetings, Conference Committee meetings, meeting rooms, 
Legislative offices, and general office functions, including, during the time the facility is used as 
temporary space, space for the Office of Legislative Counsel. 
 
A minimum of 135 parking spaces will be constructed in a three level onsite podium parking 
structure.  The project will be designed to achieve LEED Silver certification for new construction (at 
a minimum) and will target Zero Net Energy performance via a power purchase agreement.  The 
building’s exterior will minimize energy usage by maximizing the amount of natural daylight into the 
office spaces.  The roof top will be designed to be ready to install photovoltaic panels at a later 
date.   
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The building’s cooling system will utilize chilled water from the State’s Central Plant.  However, the 
heating system will utilize an onsite all-electric approach to deliver a carbon-free building solution.  
An enclosed roof structure will include mechanical air handling equipment, storage, and window-
cleaning equipment.  
 
The project will include mitigation measures as described in the Final Environmental Impact report 
and as may result through good faith tribal consultation.  The project will also include off-site work 
to provide utilities to the new building including electrical, water, storm drainage, phone and data 
services, to relocate existing utilities to the adjacent Legislative Office Building, and to join the new 
building to the City’s existing civil infrastructure. 
 
For security, the building will be hardened and include electronic systems to levels determined by a 
threat assessment study to be completed during the Performance Criteria phase to address the 
protection of continuity of Government during the legislature and executive branch’s use of the 
building. 
 
Project Delivery Methodology 
This project will be delivered through the Design-Build contract process, utilizing the “best value 
with a stipulated sum” selection methodology.  
 
Funding and Project Cost Verification 
This project is within cost. Section 9125.5 of the Government Code appropriated $422,587,000 
lease-revenue bonds for this project, in addition to other funds that may be available for the 
project, including transfers from the State Project Infrastructure Fund (SPIF) as contemplated in 
14692(a)(2)(D) of the Government Code.  Pursuant to the MOU, a total of $11,045,000 SPIF is to 
be used for project planning and studies ($4,857,000) and development of performance criteria 
($6,188,000).  It is anticipated that design-build activities for this project will be funded with lease-
revenue bonds. 
 

$433,632,000 total authorized project cost. 

$433,632,000 total estimated project cost. 

$4,857,000 costs already allocated:  $4,857,000 project planning and studies. 

$428,775,000 costs to be allocated:  $6,188,000 performance criteria; $422,587,000 design-
build ($376,288,000 contract, $11,289,000 contingency, $7,655,000 A&E 
services, $27,355,000 other project costs). 

 
CEQA 
Environmental review for this project is currently underway and the appropriate CEQA 
documentation will be completed prior to seeking approval of performance criteria. 
 
Real Estate Due Diligence 
Real Estate due diligence for this project will be completed prior to seeking approval of 
performance criteria. 
 
Project Schedule 
Recognize project November 2018 
Approve performance criteria February 2019 
Start design-build May 2019 
Complete construction September 2021 
 
 
Staff Recommendation: Recognize scope, cost, and delivery method. 
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OTHER BUSINESS 

OTHER BUSINESS—1 
 
The Annual Financial Report from Gilbert Associates Inc. for the Public Buildings 
Construction Fund 
 
 

OTHER BUSINESS 

STAFF ANALYSIS ITEM—1 
Background 
Gilbert Associates Inc. completed its audit of the Public Buildings Construction Fund for the year 
ending June 30, 2018 and issued an unmodified opinion that the financial statements are fairly 
presented in all material respects in conformity with U.S. generally accepted accounting principles.  
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REPORTABLES 

TO BE PRESENTED AT MEETING 
 

 


